

**OFFICIAL NOTICE OF DELAY**

**Request for Proposals (RFP) Evaluation and Board Approval Process**

**June 22, 2026**

**Project #2026.2**

**Furniture**

To all Respondents and Interested Parties:

This notice is to formally advise that the evaluation, selection, and board approval process associated with the above-referenced Center for Health & Fitness RFP has been delayed.

As a result, the anticipated recommendation and final board action will occur at a later date than originally projected.

A revised timeline is provided below:

- **Original Anticipated Selection Date: May 2026**
- **Revised Anticipated Selection Date: July 2026**
- **Original Board Approval Date: May 27, 2026**
- **Revised Board Approval Date: July 22, 2026**

All respondents will be notified promptly upon completion of the evaluation process and any subsequent board action.

BCHD appreciates your continued interest, cooperation, and patience during this process.